
 
 

City of Seattle 
Department of Finance and Administrative Services 

Fred Podesta, Director  Tel (206) 684-5212  
700 Fifth Avenue, 52nd Floor  Fax (206)684-7898 
P.O. Box 94689  TDD (206) 615-0476 
Seattle, Washington 98124-4689  fred.podesta@seattle.gov 
   

http://www.seattle.gov/ 
 

                                                                                                                                                                                                                                                                                                                        

MEMORANDUM 
 

Date:  November 22, 2013 

 

To:  Fred Podesta, Director, Finance and Administrative Services 

  Chief Gregory Dean, Seattle Fire Department 

  City Council Government Performance and Finance Committee 

City Council Public Safety, Civil Rights and Technology Committee 

  Fire Facilities Levy Oversight Committee 

      

From:  Dove Alberg, Director, Capital Development & Construction Management  

 

Subject: October Report - Fire Facilities and Emergency Response Levy Program  

__________________________________________________________________________ 

 

The following update provides a monthly status report on the active Fire Levy projects:   

16 major permanent fire station projects, seven interim station projects, and one marine project, 

the Chief Seattle fireboat rehabilitation.   

 

Projects in Pre-Design  
None 

 

Projects in Schematic Design 
Fire Station 32 (West Seattle Junction) – Currently in the schematic design phase with Bohlin 

Cywinski Jackson.   

 

Projects in Design Development 
Fire Station 18 (Ballard) – Currently in the design development phase with SHKS Architects.   

 

Fire Station 29 (Admiral District) – Currently in the design development phase with Lawhead 

Architects. 

 

Projects in Construction Documents 
Fire Station 11 (Highland Park) – Currently in the construction documents phase with Weaver 

Architects.   

 



Fire Station 26 (South Park) – Currently in the construction documents phase with TCA 

Architects.  
 

Projects in Bid 
None  

 

Projects in Construction 
Fire Station 20 (W. Queen Anne) – Currently in the construction phase with Berschauer 

Phillips.  Schacht Aslani Architects designed the new two-bay station.  

 
Fire Station 24 (Bitter Lake) – Currently in the construction phase with Van Rossen 

Construction.  Hoshide Wanzer Williams designed the station renovation. 

 

Fire Station 25 (Capitol Hill) – Currently in the construction phase with Western Ventures.  

ARC Architects designed the station renovation.   

 

Fire Station 36 (Delridge/Harbor Island) – Currently in the construction phase with Kirtley-

Cole.  Johnston Architects designed the station renovation.    

 

 

Projects in Closeout 
Fire Station 6 (Central District) – Currently in the closeout phase with Commercial Structures 

Inc.  Weinstein Architects and Urban Designers designed the new two-company, two-bay 

station.  

 

 Fire Station 8 (Queen Anne) – Currently in the closeout phase with In Store Services.  SHKS 

Architects designed the station renovation. Move-in occurred October 22
nd

.  

 

Fire Station 9 (Fremont) – Currently in the closeout phase with Howard S. Wright 

Constructors.  Mithun designed the new two-bay station.  The public open house is scheduled for 

November 2
nd

.  

 
Fire Station 14 (SoDo) – Currently in the closeout phase with Turner Construction.  This project 

used the GC/CM contract delivery method.  Bassetti Architects designed the renovation of the 

historic station.  

  

Fire Station 27 (Georgetown) – Currently in the closeout phase with Van Rossen Construction.  

Weaver Architects designed the station renovation.   

 

Fire Station 34 (Madison Park) – Currently in the closeout phase with Western Ventures.  

ARC Architects designed the station renovation.  Move-in occurred October 1
st
.  The public open 

house is scheduled for November 16
th

.  

 

Fire Station 40 (Wedgwood) – Currently in the closeout phase with Mike Werlech 

Construction.  TCA Architects designed the station renovation.   



 

Other Projects 
Chief Seattle Fireboat Rehabilitation (Marine) – Currently in closeout.  The rehabilitation was 

completed by Vigor Marine at their Everett ship yard. 

 

Interim Stations 
Design and permitting work is continuing on partial Interim Fire Station 26 (South Park).  Partial 

Interim Fire Station 11 (Highland Park), partial Interim Fire Station 24 (Bitter Lake), and Interim 

Fire Station 36 (Delridge/Harbor Island) are complete and occupied. Deconstruction is underway 

at Interim Fire Station 8 (Queen Anne), Interim Fire Station 9 (Fremont), and Interim Fire 

Station 34 (Madison Park).  

 

 

cc:   Ben Noble, Director, Council Central Staff 

 Jennifer Devore, City Budget Office 

 Tom Mikesell,  City Budget Office 

Pat Kirkness, Department of Information Technology 

   Carol Coryell, Seattle Department of Transportation 

  Loren Raynes, Seattle Department of Transportation 

  Lindsay King, Department of Planning and Development 

 Bradley Wilburn, Department of Planning and Development 

   Rick Pellinger, Department of Planning and Development 

   Finance and Administrative Services Staff 

   Seattle Fire Department Staff 
 
 


